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Highway Construction Program

I-5/SR 526 to Marine View Drive – HOV
Th is project will widen I-5 for the construction of northbound 
and southbound HOV lanes between SR 526 and the vicinity 
of Marine View Drive. Th e project also includes: northbound 
and southbound auxiliary lanes between 41st Street and U.S. 
2; a new right-hand exit for carpools, vanpools, and buses; 
widening or replacement of 21 bridges; noise walls at certain 
locations; and stormwater treatment facilities.

An advancement of $55 million from the 2007-09 biennium 
into 2005-07 is requested to accelerate the schedule of 
payment to the Design-Builder to achieve faster completion of 
the project.  Th e current restriction limits the payments not to 
exceed $100 million for work completed before July 2007. Th ese 
restrictions limit the Design-Builder’s productivity. Advanc-
ing $55 million cash fl ow will result in substantial completion 
by December 2007 and save $400,000 in fi nancing costs.  

I-5/SR 502 Interchange and SR 502, Widening from I-5 to 
Battle Ground
WSDOT will construct a new interchange connecting Inter-
state 5 (I-5) to SR 502 and will widen the existing SR 502 from 
two to four lanes between Duluth and Battle Ground.  Th ese 
two projects, which are managed as one corridor, will reduce 
accident risks on I-5 and SR 502, provide a direct connection 
to Battle Ground at SR 502, and provide congestion relief on 
local roads.  

Design and right of way activities are underway to meet a Fall 
2006 advertisement date for the interchange.  Th e widening 
project from I-5 to Battle Ground is funded by a combination 
of Nickel and Transportation Partnership Account funds and 
is scheduled for advertisement in 2011.

To provide for a smooth transition from the existing align-
ment of SR 502 (219th St.) to I-5, WSDOT will construct 
three-fourths of a mile of the SR 502 widening as part of SR 
502 interchange project. WSDOT is requesting an accelera-
tion of $8 million of the corridor widening funds to pay for 
right of way for the corridor portion of the interchange project 
and cover additional costs of right of way for the interchange 
project.  Th ese projects remain on budget and on schedule.

Proposed Adjustments to Delivery Planning

Project Delivery

SR 7/SR 507 to SR 512 – Safety
Th e project was awarded September 27 to Scarsella Bros., 
Inc.  Agreement in principal has been reached with WSDOT’s 
funding partners (Pierce County and a local developer) that 
they will cover the higher than expected construction costs 
shown in the bid to be associated with their work included 
in the project. Th e resulting project cost is approximately $2 
million above the current Nickel Account budget. Th e project 
will have a groundbreaking ceremony October 28, 2005 and it 
is expected to be complete by February 2007.

SR 9, 212th Street SE to 176th Street SE
Stage 3 (212th SE to 176th SE) widens SR 9 to fi ve lanes includ-
ing left  turn lanes and sidewalks in selected locations. 

WSDOT will be purchasing the entirety of two parcels needed 
for the recently awarded SR 9/228th Street SE to 212th Street 
SE (Stage 2) contract because the originally proposed partial 
acquisitions would have left  remainders with no economic 
development value. Since the properties appear to be suitable 
for use as stormwater treatment and mitigation sites for 
the Stage 3 project, WSDOT is proposing to purchase these 
parcels using Stage 3 right of way funds. Doing so will require 
advancing the Stage 3 right of way start date from January 
2008 to October 2005 and shift ing $700,000 from the 2007-09 
biennium to the 2005-07 biennium.

U.S. 12/Attalia Vicinity – Add Lanes 
In the June 2005 Gray Notebook, several factors were identi-
fi ed that resulted in cost increases and schedule impacts to 
this project.  Th e new projected cost of the project in Nickel 
funds is $15 million as contrasted with the original estimate of 
$10.3 million.  WSDOT is requesting that the cost increase of 
$4.7 million be approved in order to keep the project on sched-
ule and move forward with the delivery of this critical project.  
Th e advertisement date is schedule for December 2005.

SR 99 – Alaskan Way Viaduct
Th e 2005 Legislature provided $142 million in Nickel funding 
in the 2005-07 biennium for preliminary engineering. Aft er 
the Legislative session, the project received $231.2 million 
of new federal SAFETEA-LU funding that will be used for  
engineering, right of way acquisition, and early construc-
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Project Delivery

tion. Th e project team is proposing to shift  Nickel funding 
into a later biennium since the new SAFETEA-LU funds will 
allow it to progress at the pace provided for by the Legisla-
ture. WSDOT proposes to move $83 million of the Nickel 
funds into the 2007-09 biennium and $19 million into the 
2009-11 biennium while shift ing $77 million into the right of 
way phase. Th is change permits the timing of the Nickel funds 
to match the need for State matching of the expected fl ow of 
federal funds and also allows earlier than previously expected 
acquisition of right of way. 

SR 160/SR 16 to Longlake Road Vicinity
In order to provide Puget Sound Energy  with enough  time 
to relocate overhead transmission lines prior to project adver-
tisement in early 2009, the right of way acquisition phase of 
this project needs to be advanced into the 2005-07 biennium.  
Th e advancement of the right of way phase will also help 
minimize real estate cost escalation impacts to the project 
budget. WSDOT proposes to advance $1.1 million in right of 
way funding from 2007-09 into the 2005-07 biennium.

U.S. 395, NSC-Francis Avenue to Farwell Road &
U.S. 395, NSC-U.S. 2 to Wandermere & U.S. 2 Lowering
WSDOT is proposing to advance funding on the NSC – 
U.S. 2 to the Wandermere & U.S. 2 Lowering project.  Th e 
revised expenditure plan proposes to advance $8.5 million 
from the 2009-11 biennium into the 2005-07 biennium. Th is 
advancement allows for the two Shady Slope structures to be 
constructed ahead of the U.S. 2 Lowering contract. By advanc-
ing these two structures, traffi  c can be moved ahead of time, 
which will reduce impacts to the public and save contract time, 
and which will signifi cantly reduce the risk of a late ribbon 
cutting. Th ese transfers do not result in a net change in the 
Nickel funding for these two projects. Th e region is investi-
gating project design changes to reduce costs and developing 
alternative funding proposals to address the projected $32 to 
$37 million overall shortfall in funding for the North Spokane 
Corridor Nickel projects.



G
N

B
  |  16

M
easures, M

arkers and M
ilep

osts – S
eptem

b
er 30, 2005

2003 TRANSPORTATION FUNDING PACKAGE  - PROPOSED ADJUSTMENTS TO PROJECT DELIVERY (Dollars in Thousands)

Project Prior 05-07 07-09 09-11 11-13 13-15 Future Total by 
Project

Proposed Quarter 1 Budget 
Versus Last Approved Budget

Budget* Q1 
Budget**

 Net 
Change 

Budget* Q1 Bud-
get**

 Net 
Change 

Budget* Q1 
Budget**

 Net 
Change 

Budget* Q1 
Budget**

 Net 
Change 

Budget* Q1 
Budget**

 Net 
Change 

Budget* Q1 
Budget**

 Net 
Change 

Budget* Q1 
Budget**

 Net 
Change 

Budget* Q1 Budget**  Net 
Change 

I-5/SR 526 to Marine View Drive 13,032 11,578 (1,454) 112,968 169,422 56,454 88,000 33,000 (55,000) - - - - - - - - - - - - 214,000 214,000 0

I-5/SR 502 Interchange 2,542 2,632 91 7,458 14,976 7,518 24,730 25,730 1,000 - - - - - - - - - - - - 34,730 43,338 8,608

SR 7/SR 507 to SR 512 - Safety 127 - (127) 9,173 11,056 1,883 - - - - - - - - - - - - - - - 9,300 11,056 1,756

SR 9, 212th St SE to 176th 
St SE

619 423 (195) 1,115 2,042 927 11,585 10,885 (699) 14,183 14,151 (33) 34,789 34,789 - - - - - - - 62,290 62,290 0

U.S. 12, Attalia Vicinity - Add 
Lanes

1,383 716 (667) 6,449 11,806 5,357 2,501 2,500 (1) - - - - - - - - - - - - 10,333 15,022 4,689

SR 99, Alaskan Way Viaduct 41,254 31,169 (10,085) 135,746 43,831 (91,915) - 83,000 83,000 - 19,000 19,000 - - - - - - - - - 177,000 177,000 -

SR 160/SR 16 to Longlake Road 
Vicinity

0 159 159 - 1,134 1,134 1,973 397 (1,576) 1,910 2,192 282 - - - - - - - - - 3,883 3,882 (1)

U.S. 395, North Spokane 
Corridor

48,894 44,492 (4,402) 50,472 63,467 12,995 54,110 54,017 (93) 35,500 27,000 (8,500) - - - - - - - - - 188,976 188,977 1

SR 502, Widening from I-5 to 
Battle Ground

377 442 65 904 - (904) 6,114 1,350 (4,764) 7,605 4,000 (3,605) - - - - - - - 600 600 15,000 6,392 (8,608)

Previously approved adjust-
ments not refl ected in 2005 
Legislative Final budget.

58,626 56,394 (2,231) 160,138 177,858 17,720 34,183 26,776 (7,406) 623 711 88 - - - - - - - - - 253,569 261,739 8,170

All other projects 25th month 
adjustments to correct prior 
biennium expenditures.

334,307 305,888 (28,419) 695,818 733,131 37,313 651,635 648,563 (3,072) 376,027 373,008 (3,019) 187,160 184,161 (2,999) 22,246 22,246 - 111,000 111,115 115 2,388,526 2,388,444 (82)

Total*** 501,160 453,895 (47,265) 1,180,242 1,228,724 48,482 874,830 886,219 11,389 435,848 440,061 4,213 221,949 218,949 (2,999) 22,246 22,246 - 111,000 111,715 715 3,347,274 3,361,810 14,534

Notes:
  *  “Budget” column is defi ned as the last approved adjustment to 2005 Leg Final Budget.
 **  “Adjusted Budget” column is defi ned as the current quarter proposal to 2005 Leg Final Budget.
***  The “Prior” biennium “Budget” total includes projects completed in 03-05 and not refl ected in the 2005 Leg Final Budget.  03-05 25th month amounts are used.




